



Update on Data Sharing Policy

FGIM Council Meeting - 25 /11/2020

*Presenter : Shaneel Prakash
Ministry of Lands and Mineral Resources*



Scope

1. Data Sharing Policy –Plan
2. Proposed working Group - Formulation of the Policy
3. [Data Lifecycle](#)

Data Sharing Policy –Plan

1. Endorsement to Formulate the Data Sharing Policy – FGIMC
2. Endorsement on the Working Group/Committee
 - During FGIMC Meeting – 25/11/2020

Task Name	Duration	Start	Finish
<input type="checkbox"/> Geospatial Data Sharing Policy(Data Management)	276 days?	Wed 25/11/20	Wed 15/12/21
<input type="checkbox"/> Endorsement from the Council	2 days?	Wed 25/11/20	Thu 26/11/20
Policy Plan	1 day?	Wed 25/11/20	Wed 25/11/20
Working Group	1 day?	Thu 26/11/20	Thu 26/11/20

Data Sharing Policy –Plan -276 working Days

Task Name	Duration	Start	Finish	F
[-] Geospatial Policy(Data Management)	276 days?	Wed 25/11/20	Wed 15/12/21	
[+] Endorsement from the Council	2 days?	Wed 25/11/20	Thu 26/11/20	
[+] Problem Identification/Policy Information Gathering	72 days	Fri 27/11/20	Mon 08/03/21	
[+] Policy Analysis	13 days	Mon 22/03/21	Wed 07/04/21	
[+] Policy Development	89 days?	Thu 08/04/21	Tue 10/08/21	
[+] Policy Enactment	91 days?	Wed 11/08/21	Wed 15/12/21	



[-] Problem Identification/Policy Information Gathering	72 days	Fri 27/11/20	Mon 08/03/21		
[-] Policy Intent/Conduct Research/Literature Review	50 days	Fri 27/11/20	Thu 04/02/21		
In-country References	20 days	Fri 27/11/20	Thu 24/12/20	4	8
Global Scenarios and Papers	20 days	Fri 25/12/20	Thu 21/01/21	7	9
Prepare Information Paper for Approval	10 days	Fri 22/01/21	Thu 04/02/21	8	11
[-] Questionnaires	10 days	Fri 05/02/21	Thu 18/02/21		
Prepare consultation questionnaire	5 days	Fri 05/02/21	Thu 11/02/21	9	12
Distribute Questionnaires	2 days	Fri 12/02/21	Mon 15/02/21	11	13;14
Follow up on distributed Questionnaire	3 days	Tue 16/02/21	Thu 18/02/21	12	
Carry out Face to Face Consultations(if needed)	15 days	Tue 16/02/21	Mon 08/03/21	12	16

Policy Analysis , Development and Enactment

[-] Policy Analysis	13 days	Mon 22/03/21	Wed 07/04/21
Analysing the Data collected through Questionnaires and interviews	5 days	Mon 22/03/21	✓ Fri 26/03/21
Share results with the stakeholders for possible solutions	3 days	Mon 05/04/21	✓ Wed 07/04/21
[-] Policy Development	89 days?	Thu 08/04/21	Tue 10/08/21
Draft Policy Document	20 days	Thu 08/04/21	Wed 05/05/21
Vetting of Policy Document by Policy Team	20 days	Thu 06/05/21	Wed 02/06/21
Vetting of Policy Document by SGs Office	16 days?	Thu 03/06/21	Thu 24/06/21
Amendments on the Policy Document	10 days	Fri 25/06/21	Thu 08/07/21
Preparation of Cabinet Paper for endorsement	23 days?	Fri 09/07/21	Tue 10/08/21
[-] Policy Enactment	91 days?	Wed 11/08/21	Wed 15/12/21
Presentation to the FGIM Council	1 day?	Wed 11/08/21	Wed 11/08/21
Policy Implementation and Monitoring	90 days	Thu 12/08/21	Wed 15/12/21

Plan Milestones

1. Endorsement of the Policy Plan and Working Group – 25/11/2020
2. Information Paper Endorsement – 4/2/2021
3. Draft Policy Document - 5/5/2021
4. Vetting of Policy by Policy team and SGs Office – 8/7/2021
5. Preparation of CP – 9/07/2021 – 10/08/2020
6. Presentation to FGIMC – 11/08/2021

Proposed Working Group

1. FGTAC –

- ✓ Director Geospatial Information Management(MLMR)
- ✓ Principal Geospatial Officer (MLMR)
- ✓ Senior Geospatial Officer(MLMR)
- ✓ Dr Edlira – FAO - Food and Agriculture Organization
- ✓ Mr Rakaseta _- Housing Authority
- ✓ Mr Vuiyanuca – FEO
- ✓ Mr Nemaia Koto - FRA

Proposed Working Group

2. Reps From

- ✓ MLMR
- ✓ FiBOS
- ✓ WAF/FEA/TFL/FRA
- ✓ MoHMS
- ✓ DTCP
- ✓ Min Forest/Fisheries
- ✓ SGs Office/RoT
- ✓ TLTB
- ✓ USP/FNU/UniFIJI
- ✓ NDMO
- ✓ And so on

FGIM Council to Endorse

1. The Data Sharing Policy Work Plan
2. The Working Group



**Thank You
Vinaka**